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) sSMDT experts

ATLAS

e Reinhard Schwienhorst, WBS 6.6.5.5

= Associate Professor, Michigan State University

= L3 manager for Phase 1 upgrade project: L1 Calorimeter trigger fiber
plant

e BingZhou, 6.6.3.5

= Professor, University of Michigan

= The US ATLAS project leader for the current ATLAS MDT detector
construction, commissioning and operations

= The U of M project leader for design and construction of 32,000 tubes
and 80 largest MDT chambers for the current ATLAS Muon
Spectrometer
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U
S
ATLAS

e Michigan State University, WBS 6.6.5.5

= Experienced electronics engineers

= Experience in large construction projects

o Tile calorimeter modules for ATLAS
o Fibers for Nova neutrino experiment

o Many others

e University of Michigan, 6.6.3.5
" Long experience in muon detection

= Room, granite table, infrastructure in place from MDT construction
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Introduction

U
S
ATLAS

e Replace monitored drift tubes (MDT) chambersininner barrel of
muon spectrometer with small-MDT and RPC
= allow for 3 station MDT trigger to improve trigger p; resolution

" increase barrel trigger efficiency from 65% to 95%
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e BIS MDT chambersare replaced by sMDT
e BIS7-8 sSMDT chambers will be installed in Phase-1
e BIS1-6 sSMDT chambers for Phase-2
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b ATLAS sMDT upgrade

ATLAS

e Total:48,000 tubesin 96 chambers

= Half built at MPI in Munich, Germany with help from Protvino, Russia
= Half built in US

e \WBS 6.6.5.5: tube construction

" |n aclean room in HEP area at Michigan State University
= By MSU HEP engineers and technicians
= 25,000 tubes, incl. 5% overage

e WBS 6.6.3.5: Tubes assembled into chambers

" |n existing facilities at University of Michigan
= By U of M HEP engineers and technicians
= 48 chambers assembled and tested

e (Close cooperation and coordination between the two institutes
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WBS 6.6.5.5 — sMIDT tubes

U
S
ATLAS

e Fabrication and assembly and testing of 25,000 sMDT tubes

= Qranite table for assembly
* Automatic wiring station

= Wire tension, tube leak and dark current test stations

e Tube productionfrom April 2020 to Sept 2022
= 4.75 FTE total
= Shipping tubes to University of Michigan
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sMDT tubes

e Eachtubel.5cm diameter,1.67 m length

e Thin-wall (0.4mm) aluminumtube, wire 50 micron diameter,
2 precision end-plus, two precision wire-locator (twisters),
4 radiation-hard o-rings, two signal pins, and two signal caps
e Purchasing through CERN in cooperation with MPI and Protvino
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\ WBS 6.6.3.5

ATLAS

e Assemblyand testing of 48 sMDT chambers

= Chamber assembly precision jigging on granite table

= Precision spacer assembly station
= (as assembly and test station and electronics (HV and RO) test station

= Design of the mechanical structure for chamber mounting and integration
with RPC as well as for alignment device installation mounts.

e Chamber production from July 2020 to December 2022

= 9 FTE total
= Ship chambers to CERN

e |nstallationand commissioning at CERN
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sMDT chambers
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Drift tube and sense wire
positioning using external
reference surface of endplugs °

e Build the precision spacer frame
e Glue two multi-layer tubes to the space frame
e Mount the alignment sensors and install gas and HV/RO systems

e Test stations for tube location precision, gas manifold, HV, and
electronics

Reinhard Schwienhorst, sSMDT CDR, March 8-10, 2016
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. Development

ATLAS

e Pre-constructionis requiredinFY 2019
e MSU:

= Set up clean room
= Set up table and tooling
e University of Michigan:
= Room and table already in place
= Set up tooling
e Both institutions:
= Set up testing stations
= Fabricate model-0 tubes

= Assemble and test model-0 chamber

Reinhard Schwienhorst, sMDT CDR, March 8-10, 2016
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: Budget estimation

ATLAS

e Material estimate based on existing purchases at MPI Munich

e Engineeringand technician estimate based on experience
with MDT construction at University of Michigan and at MPI
Munich
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U “
S

ATLAS

e Raw materials purchasing through CERN using CHF — Exchange
rate fluctuations—Purchase tubes/end-plugs and so onin US?

e Alotof R&D was carried out when building the current muon
MDT chambers to find qualified company who can provide
high quality (tube wall thickness uniformity better than 10%,
straightness better than1%, and well defined the tube clean
procedure. We tested tubes from five different companies
(including one from US) worldwide and selected one from
Switzerland. The same situation for end-plugs and wire
locator (twister), wire-pinand O-ring.

e |dentifying US companies for these specialized precision,
clean tubes, end-plus (radiation hard material, no out-gassing,
no cracks under tube crimping pressure) would require
intensive R&D, which would cost a lot more time and funds

Reinhard Schwienhorst, sMDT CDR, March 8-10, 2016



: Closing Remarks

ATLAS

e sMDT constructionis rquired to enable Phase-2 muon trigger
upgrades

e 25000 tubesto be constructed at MSU
e Assembledinto 48 chambersat U of M

Your Name, System X Director's Review, January 20-22, 2016, BNL
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Additional Material

Reinhard Schwienhorst, sMDT

CDR, March 8-10, 2016
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Motivation and Scope of Building

sMDT

e In order to keep high trigger efficiency (>90%) for Muon
Spectrometer, an inner layer RPC detector must be added to
Barrel Inner layer of the Muon Spectrometer

e To fit the RPC into the existing small space, MDT chambers must
be replaced by small-tube MDTs for BIS chambers

e The scope of the task
» total 48,000 drift tubes (diameter=1.5 cm, and length = 1.67m)
» Assembled tubesinto 96 sMDT chambers

» US will build half of the system (i.e. 24,000 tubes, and 48 chambers) by
MSU (for tubes) and UM (for chambers)

> We will bein close collaborationwith MPI and Protvino (Russian
group) for the sMDT construction project



Tube production tooling cost estimation Cost Comment -- need one year

1) Wiring table (12 feet x & feet) 3000 Shipping from UM
2) clean flowbaox (2) 24,000 purchase for wiring table
3) mechanical tube crimping device (2) 4 000 purchase
4) Wire pin crimping tool (2) 4 000 purchase
5) Auto-wiring tension system 5,000 build
&) Tension test station 3,000 build
Tu be p re-con Stru Ctlo N 7) Leak detector 22,000 purchase
8) dark current test station 10,000 build
M&S and Manpower 3) Mech structures on wiring table 15,000 build
10) gas system for leak test (flow meters..) 10,000 build
11) module 0 tubes and parts (650 tubes) 12,000 construction
12) other MES (cealn cloth, shoe, and pads) 8,000 purchase
Total tooling M&S cost 120000
Manpower to build and test the tube assembly
Mech engineer (1 FTE, Shooltz) 167400 Mech design and set up of the tooling
Elec. Engineer (0.5 FTE) 82620 write software for auto wiring, test stations
Mech. Tech. (1 FTE) 134850 Assist to build the wiring stations, Mod 0 tubes,
Manpow for tooling 3B4ARTO
construct of 25000 tubes [with spares) on average build and test 50 tubes per day.
Materials for tube assembly
Al tubes 25000 tubes (8/tube) 200,000
Wire 1000/km 41 666
end-plug 50000 (7.2 funit) 360000
. other M&S for clean room 10,000
Tube construction 611,666
Manpower Two FTE each year for 27 month
M &S an d M an powe r Mech Tech (Nila) 1 30500 built tubes 69615.38
Mech Tech 125 113125 test tubes
|DC/year 62218.75 55%
Salary, bnefit, IDC/year 2658438
For 27 month (2.25 year) 508148.4 1,209,814

Total cost for tube tooling and construction 1,714,684



Chamber pre-construction cost

Chamber tooling (Constrution tooling, one year, build/test Mod 0, 3 month, including review)

Set up assebly room and tables 1 month 10,000 temp./humidity control system
Design and produce the chamber assembly jigging 3 month 40,000 design and machining (2 sets)
Design and build the gluing machine, test 2 month 100,000 purchase/build

Install the tooling on granite table, and measurement tool 1 month 10,000 machining

Precision measurement tooling and test/software 1 month 50,000 Purchase

Design and construct the chamber handle carts 2 month 10,000 build

Design and construct the gas maniford 1 month 10,000

design the HV test electronics boards and set up test stations 2 month 10,000

design and construct the gas test stations 2 month 5,000 Leak detector will need to be manteined
design and construct the cosmic ray test station 3 month 10,000

design the shipping boxes and protocal 1 month 5,000

Design and produce spacer frame (mod 0) 1 month 10,000

Design and produce gas manifold, parts (mod 0) 3 month 5,000

Design and build the gas connection parts clean bath 2 weeks 3,000

Design and build FC (Mod) 1 month 5,000

Build Mod 0 (with clean room M&S, glue, mixing...) 5,000

Gluing 2 weeks Tooling cost 288,000

Precision test 2 weeks

gas connection 2 weeks

FC connection 8 layer 1 week

Test 1 month

Manpower 15 month(1.25 year)

Mech Eng (1 FTE) 161280

Electric Eng (1 FTE) 161280

Mech Tech (1 FTE) 120960

manpower for tooling 443520



Chamber Construction M&S and Labor

Chamber construction 27 month

Manpower cost/year M&S

Mech tech 1.0FTE 101606.4 Gas connectors 85000
Mech. Eng 0.5FTE 67737.6 Spacer/support 48000
computing prof. 0.5 FTE 59270.4 FC 24000
Eng student 2.0FTE 129024 Gas distribution 19000
construciton manpower 357638 804686 Alignment parts 18500

Transport tools 24000
HV/RO distribution 212500

431000



Details of the Base Estimate (Explanation of the Work)

This BOE covers the production of 50% of the sMDT chambers
needed for the Muon Spectrometer phase |l upgrade to add
the Level-1trigger device in the barrel inner station of the
Muon Spectrometer. The effort includes fabrication of
assembly and test stations for tube and chamber
constructions, purchasing precision tubes and end-plugs and
other components needed for construction tasks, making
total 24000 tubes and assemble these tubesinto 48
chambers, shipping of the complete sMDT chambers to CERN
in early 2023 for integration with RPC and pre-commissioning
prior to installation in ATLAS pitin 2024.




Labor for pre-production (tooling and model-0)
1) Pre-production: build the tube and chamber assembly and test stations and produce
module-0 to certify the precision and procedure for construction tasks.
a. Will need labor for tube pre-construction: 1.0 FTE mechanical engineer, 1.0 FTE
mechanical technician and 0.5 FTE electrical engineer for 12 months in 2019 — to
build the automatic wiring station, and the wire tension, tube leak and dark

current test stations

b. Will need labor for chamber pre-construction: 1.0 FTE mechanical engineer, 1.0
FTE mechanical technician and 1.0 FTE electrical engineer for 15 months in 2019
— 2020 — to build the automatic gluing machine, the chamber assembly precision
jigging on granite table, the precision spacer assembly station, the gas assembly
and test station, and electronics (HV and RO) test station. In addition, design the
mechanical structure for chamber mounting and integration with RPC as well as
for alignment device installation mounts.



2) Labor sMDT construction

a. Construction and test total 25000 tubes (with 5% spares) starting from April, 2020 and finish by Sept.
2022 requesting total 4.75 FTE mechanical technician support. Assuming on average constructing and
test 50 tubes each day. The task will need 1.0 FTE for tube assembly and 1.0 FTE for tube tests (wire
tension, leak and dark current). Faculty member will need to provide supervision for construction and
testing.

b. Construction and test total 48 sMDT chambers in 27 months starting from July 2020 and finish by Dec.
2022. All the sMDT need to be shipped to CERN by the end of 2022. Assuming on average constructing
and test one chamber (gluing 8 layers of tubes and a precision spacer frame) every two weeks. In
addition, the different types of spacer frames need to be designed and fabricated, as well as the gas
system and HV and RO distribution boards, and the FC must be installed on chamber and perform gas
leak and HV tests for each chamber. The task will need 0.5 FTE mechanical engineer, 0.5 FTE electric
engineer, 2.0 FTE mechanical technician and 1.0 FTE engineer student for 27 months. Faculty member
will need to provide supervision for construction and testing.

The needed labor FTEs are based on experience with the MDT tube and chamber constructions for Run
1 muon detector at the University of Michigan, as well as the sMDT construction experience at MPI
(Germany) for muon detector Phase I upgrade project.

Summary Labor for sMDT construction: (total 13.75 FTE)

Total 4.75 FTE of Mechanical Technician for tube assembly and test

Total 9.0 FTE (1.125 M.E., 1.125 E.E., 4.5 M. Tech. and 2.25 E. student)




: Engineering support

ATLAS

e Mechanical engineer at University of Michigan is Curtis
Weaverdyck and electric engineer is Jon Ameel, they are
experienced engineers with MDT construction and test. They
will be available and re-direct their effort on sMDT projectin
2018.

e Mechanical engineer at Michigan State University is Dean
Shooltz. He has experience in ATLAS tilecal electronics, but
also in previous ATLAS and other construction projects

Reinhard Schwienhorst, sMDT CDR, March 8-10, 2016 23
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Excellent wire positioning accuracy and reproducibility from

CMM measurement of endplugs immediately after construction.



MDT chambers in the current Barrel Muon
Spectrometer
BIS is under the magnet coil
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Construction of spacer frame







Class 100000 temperature controlled clean room, granite table



Chamber construction

Y/ N
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Holes for ground pins
screwed into the gaps
between three adjacent

—
BT o

Assembled jig with
holes for endplug
reference surfaces
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s 3 Vv Chamber assembly:
s stacking of tube and comb layers including spacer

22 frame

— glueing of a whole chamber within one working day



X Coordinate Measuring Machine : Wire position measurement
(S . A~
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Alignment platform position measurement
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e

Termination
resistor in

rrel HV hedgehog board

RO hedgehog and mezzanine board

sMDT HV and RO distribution boards and active
readout boards (mezzanine cards) already designed
and produced for BMG and BIS 7/8 chambers.

Will be produced by MPI for BIS 1-6.

New ASD and TDC chips are under development
which include MDT LO trigger functionality.
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Integration with RPC and Alignment system

Integrated BIS 7/8 sMDT and RPC design with alignment connections to New Small Wheel.

sMDT design close to final. Model for Phase Il Bl layer upgrade.

[T 1

BIS7

RPC, 50 mm
o thickness
BIS 8

Cutouts for
NSW support
brackets

Rail bearings on BT,.
separate for sMDT and RPC

[T — T 1

In-plane and global
alignment

Inner sMDT
multilayer,
extended,
max. coverage
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Mechanical RPC design ongoing.
Plan for a prototype early 2016.

-




U
S
ATLAS

Barrel MDT chambers
iIn Muon Spectrometer







Tuber constructlon facilities
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ATUT Feeding of wire through tube and endplugs by clean air flow w/o touching the wire piece inside the tube

2 Automated insertion of endplugs into the tube

3 Automated mechanical swaging of the endplugs into tube with tool rotating the tube

4 Automated crimping of the wire in copper crimp tubelet at one tube end
5 Automated wire tensioning and crimping at other end

6 Automated wire tension (oscillation frequency) measurement

Drift tube production rate: 100 tubes/ day
by 2 technicians handling the tubes




(4
Automatised leakage current and gas leak rate measurement over night. Same quality control as for MDTs,

except that there is no need for wire position measurement with new endplug design.
Gas Leak (last measure:nent)
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Experience at University of Michigan 2000-2003

Constructed 32,000
long precision tubes

o

Constructed 80 largest

precision MDT Chambers
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